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Client: Needham DPW Dates: 08/03/15 to 08/07/15
Contract: Rockwood Lane Extension
Developer: Wayside Realty Trust Inspector(s) on site: MH/BL

WORK COMPLETED THIS WEEK

· Construction Supervisor re-identified as Carlos Ferreira on 8/4. No reliable site supervisor
was present 8/27-9/3.

· Blasting and seismograph monitoring occurred Mon., Wed. & Thur.
· Excavation of blasted materials.
· Roughly 50 truckloads of blasted materials removed from site.
· Ongoing rock drilling in central eastern area of site.
· Conducted 3 blasts on 7/29, 4 blasts on 7/30 and 4 blasts on 7/31.
· Needham Fire Dept. detail and Eversource Rep. on site to monitor blasting.
· Addressed outstanding stormwater controls by installing a construction pad & catch basin

filter fabric. Erosion controls for the large stockpile not yet addressed.
· Some truck route signs installed.
· Several trucks observed not traveling on approved truck route.
· Boulders continue to be located on abutter’s property.
· Site is still under original ownership; however it is under P&S with the builder.

WORK ANTICIPATED FOR NEXT WEEK

· Projected blasting schedule for next week is Tuesday, Wednesday, and Thursday.
· Removal of additional stockpiled and blasted material.
· Additional truck route signage.
· Earthwork and grading.
· Stormwater control improvements to large stockpile.
· Installation of construction notification signs off-site.
· Continued improvements to off-site vehicle impacts.
· Removal of boulders from abutting property.
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PHOTOS

Setting blasting mats prior to blasting Several truck route signs installed 8/06/15

Construction pad installed 8/04/15 Trailers hauling excavated rock offsite



Needham DPW
Rockwood Lane Extension

8/7/2015
5093   Page 3 of 3

PHOTOS

Rock Drilling Continues Daily Excavation of blasted rock


